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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0708 
PROJECT TITLE  SH 6 ROW AESTHETICS 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  CLAY TAYLOR / KIMBERLY TERRELL 
CONSULTANT  CLARK CONDON & ASSOCIATES 
CONTRACTOR 
BUDGET  $50,000 

PROJECT DESCRIPTION 

Develop an overall  plan  for  the management of  the Hwy. 6 corridor  to 
include:  landscaping standards,  lighting, ROW uses by outside entities, 
etc.    Employ  a  consultant  to  provide  layout  plans  of  existing 
improvements  and  to  develop  plans  for  future  improvement  and 
standards 
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